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ESTIMATE RUN 08/05/2009

ESTIMATE SUMMARY 10:57:33

CONTID: C16706         ESTIMATE NO: 0001 PROG 2005

PCN: 16706-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 150, US 160 NORTH TO GREAT SAND DUNES PERCENT TIME:

PROJECT NO: PLH 150A-007                  

SH 150, US 160 NORTH TO GREAT SAND DUNES

NAME OF ROAD: S.H. 150

PROJECT COUNTIES: ALAMOSA

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 07/31/2009 DATE TIME STARTED 10/29/2008

P.O. BOX 566 DATE LET 10/09/2008 DATE WORK BEGAN 07/20/2009

 DATE AWARDED 10/15/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/28/2008 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 10/29/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,490,540.90 PARTICIPATING $ $ 419,686.74

AWARD PROJECT AMT: 2,987,574.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,661.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.00

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

12.02%

3,070,854.16

419,686.74

419,686.74

411,025.54

$

$

$

$

419,686.74

0.00

419,686.74

0.00

419,686.74

-8,661.20

0.00

411,025.54

0.00

AMOUNT DUE 411,025.54 411,025.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 411,025.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

10.0
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PCN: 16706-BID    ESTIMATE RUN 08/05/2009

PROJECT: PLH 150A-007                  ESTIMATE NO: 0001 10:57:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 ROLLING 30.000 0.000

HOUR 0.000 0.00

110.00000 0.000 0.00

203-01140  
 

0010 BLADING 60.000 0.000

HOUR 0.000 0.00

110.00000 0.000 0.00

203-01500  
 

0015 EROSION LOG 1,200.000 0.000

LF  0.000 0.00

7.25000 0.000 0.00

208-00005  
 

0020 SILT FENCE 300.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

208-00020  
 

0025 STORM DRAIN INLET PROTECTION 40.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

208-00050  
 

0030 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

208-00100  
 

0035 EROSION CONTROL SUPERVISOR 100.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

208-00205  
 

0040 SEEDING (NATIVE) 1.000 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

212-00006  
 

0045 SOIL CONDITIONING 1.000 0.000

ACRE 0.000 0.00

3,250.00000 0.000 0.00

212-00032  
 

0050 MULCHING (WEED FREE HAY) 1.000 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

213-00002  
 

0055 MULCH TACKIFIER 200.000 0.000

LB  0.000 0.00

3.50000 0.000 0.00

213-00061  
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PCN: 16706-BID    ESTIMATE RUN 08/05/2009

PROJECT: PLH 150A-007                  ESTIMATE NO: 0001 10:57:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 AGGREGATE BASE COURSE (SPECIAL) 2,947.000 0.000

TON 0.000 0.00

20.00000 0.000 0.00

304-09014  
 

0065 HOT MIX ASPHALT (PATCHING) (ASPHALT) 70.000 0.000

SY  0.000 0.00

50.00000 0.000 0.00

403-00721  
 

0070 FURNISH HOT MIX ASPHALT HMA (GR SX) (75)(PG 58-28) 15,175.000 0.000

TON 1,950.000 169,650.00

87.00000 1,950.000 169,650.00

403-09500  
 

0075 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 387.000 0.000

TON 0.000 0.00

120.00000 0.000 0.00

403-34721  
 

0080 *HEATING AND REPAVING TREATMENT 275,913.000 0.000

SY  33,053.000 99,159.00

3.00000 33,053.000 99,159.00

405-00300  
 

0085 EMULSIFIED ASPHALT (PRIME COAT) 1,064.000 0.000

GAL 0.000 0.00

4.00000 0.000 0.00

411-10300  
 

0090 *ASPHALT REJUVENATING AGENT 22,073.000 0.000

GAL 3,319.000 13,408.76

4.04000 3,319.000 13,408.76

411-90010  
 

0095 *RUMBLE STRIP (GRINDING) 45.330 0.000

LF  0.000 0.00

6.00000 0.000 0.00

614-80387  
 

0100 *MOBILIZATION 1.000 0.000

L S 0.354 130,980.00

370,000.00000 0.354 130,980.00

626-00000  
 

0105 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

626-01000  
 

0110 *PAVEMENT MARKING PAINT 797.000 0.000

GAL 94.400 3,964.80

42.00000 94.400 3,964.80

627-00001  
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PCN: 16706-BID    ESTIMATE RUN 08/05/2009

PROJECT: PLH 150A-007                  ESTIMATE NO: 0001 10:57:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EPOXY PAVEMENT MARKING 797.000 0.000

GAL 0.000 0.00

80.00000 0.000 0.00

627-00005  
 

0120 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 333.500 0.000

SF  0.000 0.00

16.00000 0.000 0.00

627-01010  
 

0125 *FLAGGING 1,200.000 0.000

HOUR 136.000 3,536.00

26.00000 136.000 3,536.00

630-00000  
 

0130 *TRAFFIC CONTROL INSPECTION 25.000 0.000

DAY 2.000 240.00

120.00000 2.000 240.00

630-00007  
 

0135 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000

DAY 3.000 1,818.00

606.00000 3.000 1,818.00

630-00012  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 0.000

EACH 5.000 110.00

22.00000 5.000 110.00

630-80341  
 

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 0.000

EACH 13.500 297.00

22.00000 13.500 297.00

630-80342  
 

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 3.000 132.00

44.00000 3.000 132.00

630-80343  
 

0155 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 37.500 0.000

SF  10.000 160.00

16.00000 10.000 160.00

630-80344  
 

0160 *PORTABLE MESSAGE SIGN PANEL 3.000 0.000

EACH 1.500 3,000.00

2,000.00000 1.500 3,000.00

630-80355  
 

0165 *DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 5.000 40.00

8.00000 5.000 40.00

630-80360  
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PCN: 16706-BID    ESTIMATE RUN 08/05/2009

PROJECT: PLH 150A-007                  ESTIMATE NO: 0001 10:57:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

630-80363  
 

0175 *TRAFFIC CONE 120.000 0.000

EACH 60.000 300.00

5.00000 60.000 300.00

630-80380  
 

0180 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

4,000.00000 0.000 0.00

630-80510  
 

0185 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0190 F/A PARTNERING 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0195 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 176,584.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0200 F/A FUEL COST ADJUSTMENT 48,500.000 0.000

F A -29,252.690 -29,252.69

1.00000 -29,252.690 -29,252.69

700-70016  
 

0205 F/A ASPHALT CEMENT COST ADJUSTMENT 69,510.000 0.000

F A -19,856.130 -19,856.13

1.00000 -19,856.130 -19,856.13

700-70019  
 

0210 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0215 F/A QUALITY INCENTIVE PAYMENT 93,372.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0220 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 16706-BID    ESTIMATE RUN 08/05/2009

PROJECT: PLH 150A-007                  ESTIMATE NO: 0001 10:57:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $377,686.74 377,686.74CURRENT AMT 3,448,540.90 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0230 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 20,000.00

20,000.00000 1.000 20,000.00

620-00002  
 

0235 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 20,000.00

20,000.00000 1.000 20,000.00

620-00012  
 

0240 SANITARY FACILITY 1.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $42,000.00 42,000.00CURRENT AMT 42,000.00 $$

PROJECT TOTAL 419,686.74 $ 419,686.74CURRENT AMT 3,490,540.90 $$


